Feb-02-99 04:39P Wilson Downhole Svs.

616-947-2978

P.02

STILLING & COMPLETIONS

A Business Unit of Smith International, Inc.

220 E. 16th Street Post Office Box 504 Traverse City, Michigan 49685

Tel: 616/947-2977 Fax: 616/947-2978

February 2, 1999

Mr. Robert Hartlaub U.S. Steel Mining Co., LLC Room 2568, 600 Grant Street Pittsburgh, PA 15219-2749

Dear Mr. Hartlaub:

It has been brought to my attention by Smith Drilling & Completion's credit department that U.S.S. has an outstanding balance of \$227,924.73. This account has been referred back to our office for review.

After reviewing the spreadsheets from Dave Trader, which we used for negotiations, several items were not paid and prices were reduced from the original bid prices.

The attached information sheets explain the discrepancies that we feel were not paid the proper amounts per each well in the amount of \$165,821.70.

After your review of this information, please contact Wilson Downhole Services so that we may resolve this matter.

Thank you in advance for you assistance and cooperation in this matter.

Respectfully,


Paul F. Conti

Senior District Manager

SDC/Wilson Downhole Services

aul H. Conte

cc: Dave Trader





HOUSTON ENGINEERS

T FISHING TOOLS

WILSON DOWNHOLE SERVICES

TORILLING TOOLS

Feb-02-99 04:39P Wilson Downhole Svs.

616-947-2978

P.03

US Steel Mining Co. DW-7

Wilson Downhole Services Billed: \$418,562.87

U.S. Steel Mining Co. Paid: \$339,042.00

Balance Due: \$79,520.87

Non-drilling day rate @ \$350/hr. = \$8400.00 % 800 Non-drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % 800 Non-drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$350/hr. = \$8400.00 % Wilson Downhole Services was not paid for these 2 drilling day rate for February 26, 1998: 24 hr. @ \$800/hr. = \$8

days as non-drilling days because we were called to the well site with the rig, but the location was too small to accommodate the rig. US Steel was required to "provide a suitable drilling location for the rig." A rig layout sketch with the size requirements was furnished prior to the rig move. Therefore, Wilson Downhole Services was on site for 2 days while the location was modified so the rig could be

2. Referring to the P.O., the footage rate in the coal is \$10.95/ft. and the day rate drilling beyond 3000' MD is \$800/hr. The coal drilled on DW-7 was 8889' and 25,031 Wilson Downhole Services was paid for only 6603' of coal, with an unpaid balance due on 2286' @ \$10.95/hr. or \$25,031.70.

required to quote a stand-by rate). On March 13 & 14, 1998 we were paid 45 hr. 7,875 @ \$175/hr, which is \$7875.00. The balance due is 45 hr. @ \$175/hr. or \$7875.00.

1. \$16,800.00

2, \$25,031.70

3. \$ 7,875.00

\$49,706.70 Balance Due

| Usm -'0'

The difference between the total outstanding balance of \$79,520.87 and the balance due of \$49,706.70 is \$29,814.17. We feel that the discrepancy in drilling hours is due to drilling out of the coal and the hours to sidetrack for the additional coal legs.

It is our position that the balance of \$49,706.70 is due Wilson Downhole Services to settle this discrepancy on well DW-7.

1.15-Jast Coura.

PAGE. 03 616 947 2978

Feb-02-99 04:40P Wilson Downhole Svs.

616-947-2978

P.04

US Steel Mining Co. DW-8

Wilson Downhole Services Billed: \$540,528,00

U.S. Steel Mining Co. Paid: \$441,074.00

Balance Due: \$99,454.00

1714?

- 1. The total coal footage drilled on DW-8 was 10,917'. The total coal footage paid was 8149', paid @ \$10.95/ft. = 89,231.55. The agreed price per Mary Ann was @ \$10.95/ft. in the coal. Wilson Downhole Services was not paid for 2768' of coal @ \$10.95/ft. for a balance due of \$30,309.60.
- 2. When our tools were brought back from the US Steel location, the following items (with replacement values listed) were not returned and have, to this date, not been recovered.

Thread Protectors \$2640.00 \$1398.00 \$1398.00 \$ \$218.40 \$ \$218.40 \$ \$4256.40

Per the bid sheet, there is a stand by day rate of \$550/hr. Our bill for stand by time on this well was 72 hours @ \$550/hr. = \$39,600.00. We were paid 72 hours @ \$175/hr. = \$12,600.00. The balance due is 72 hr. @ \$375/hr. or \$27,000.00.

The total of the 3 items we feel there is a balance due on are:

- 1. \$30,309.60
- 2. \$ 4,256.40
- 3. \$27,000.00 \$61,566.00 Balance Due - USM - O

The difference between the total outstanding balance of \$99,454.00 and the balance due of \$61,566.00 is \$37,888.00. We feel that the discrepancy in drilling hours is due to drilling out of the coal and the hours to sidetrack for the additional coal legs.

It is our position that the balance of \$61,566.00 is due Wilson Downhole Services to settle this discrepancy on well DW-8.

616-947-2978

P.05

Page 4 of 6

US Steel Mining Co. DW-9

Wilson Downhole Services Billed: \$315,692.00

U.S. Steel Mining Co. Paid: \$266,742.00

Balance Due: \$48,950.00

\$ 800 h 134

1. The total coal footage drilled on DW-9 was 8134'. The total coal footage paid was 5892', paid @ \$10.95/ft. = 64,517.40. The revised bid was for \$12/ft. in the coal - 8134' @ \$12/ft = \$97,608.00. The agreed price per Mary Ann was @ \$10.95/ft. in the coal. Wilson Downhole Services was not paid for 2242' of coal @ \$10.95/ft. for a balance due of \$24,549.00.

The difference between the total outstanding balance of \$48,950.00 and the balance due of \$24,549.00 is \$24,401.00. We feel that the discrepancy in drilling hours is due to drilling out of the coal and the hours to sidetrack for the additional coal legs.

It is our position that the balance of \$24,549.00 is due Wilson Downhole Services to settle this discrepancy on well DW-9.

4 500 for of the 3K 200 60 81. 200

Feb-02-99 04:41P Wilson Downhole Svs.

616-947-2978

P.06

Typical Well Cost:

Category	item	Quantity	Unit	Price	Cast \$60,000
Well	Mobilization	1	30,000	Mob rate 2	
Curve	Day Rate, Drilling	48	ਸ਼ਿ 365	Day Rate 2	\$17,520
Curve	Footage Drilling, Rock	220	ñ g1.25	Day Rate 2 * 0.250	\$20,075
Leg 1	Day Rate, Drilling	72	hr 365	Day Rate 2	\$26,280
Leg 1	Footage Crilling, Coal	3000	ñ 10.95	Day Rate 2 * 0.030	\$32,850
Leg 2	Day Rate, Drilling	72	hr 365	Day Rate 2	\$26,280
Leg 2	Footage Drilling, Coal	3000	ft 10.95	Day Rate 2 * 0.030	\$32,850
Leg 3	Day Rate, Drilling	72	hr 365	Day Rate 2	\$26,280
Leg 3	Footage Drilling, Coal	3000	₦ 10.95	Day Rate 2 * 0.030	\$32,850
Well	Day Rate, Non-Orilling	24	hr 350	Day Rate 1	\$ 8,400
Well	Third Party	1	ict 8%	Cost * Factor	\$40.000*

*Estima

"Note: Any items not listed in the three above categories shall be the sole responsibility of the bidder, except if explicitly noted on the bid form."

- 1. String Shot for Explosives
- 2. Equipment for Blasting Materials
- 3. Transportation of Blasting Equipment
- 4. Plug Backs
- 5. Gyroscopic Surveys
- 6. Any additional equipment requested by the operator, not specified to the bidder, wil be at the operator's expense.

***For the typical well cost, the day rate, including all services, is \$800/hr. Per our conversation, applying the footage charge, our day rate is \$375/hr. plus the calculated price per foot as listed.

^{**}Moving to subsequent locations: \$8,000.00

Feb-02-99 04:41P Wilson Downhole Svs.

616-947-2978

P.07

DAVE Tracter

Category	ltem	Quantity	Unit	Ргісе	Cost
Well	Mobilization	1	ea.	Mob rate 2	
Curve	Day Rate, Drilling	48	hr. 400	Day rate 2	\$19,200.00
Curve	Footage Drilling, Rock	220 MD	ft. 100	Day Rate 2 *0.250	\$22,000.00
Leg 1	Day Rate, Drilling	90	hr. 400	Day Rate 2	\$36,000.00
Leg 1	Footage Drilling, Coal	3000 MD	ft. 12	Day Rate 2 * 0.030	\$36,000.00
Leg 2	Day Rate, Drilling	90	hr. 400	Day Rate 2	\$36,000.00
Leg 2	Footage Drilling, Coal	3000 MD	ft. 12	Day Rate 2 * 0.030	\$36,000.00
Leg 3	Day Rate, Drilling	90	hr. 400	Day Rate 2	\$36,000.00
Leg 3	Footage Drilling, Coal	3000 MD	ft. 12	Day Rate 2 * 0.030	\$36,000.00
Well	Day Rate Non-Drilling	24	hr. 550	Day Rate 1	\$132,000.00
Well	Third Party	1	lot	Cost * Factor 8%	

^{***} Moving to subsequent locations: \$8,000.00

"Note: Any items not listed in the three above categories shall be the sole responsibility of the bidder, except if explicitly noted on the bid form."

- 1. String Shot for Explosives
- 2. Equipment for Blasting Materials
- 3. Transportation of Blasting Equipment
- 4. Plug Backs
- 5. Gyroscopic Surveys
- 6, Any additional equipment requested by the operator, not specified to the bidder, will be at the operator's expenses.

For the typical well cost, the day rate, including all services, is \$850.00 per hour. Per our conversation, applying the footage charge, our day rate is now \$400.00 per hour, plus the calculated price per foot as listed.

Effective March 13, 1998